COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2019

ESTI MATE SUMVARY 12: 06: 44
CONTI D C21566 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21566- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TIME ALLOW 9/13/2019 FI XED COVPLETI ON DAl
US 285 Antonito to Estrella Chipseal PERCENT TIME:  100. 00 ORI G TIME ALLOW 9/13/2019 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP2851- 012
US 285 Antonito to Estrella Chipseal
NAME OF ROAD:
PRQJECT COUNTI ES: CONEJCS
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 09/ 13/ 2019 DATE TI ME STARTED 08/12/2019
585 VEST BEACH ST. DATE LET 05/ 02/ 2019 DATE WORK BEGAN
DATE AWARDED 05/ 09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/03/2019 DATE ACCEPTED
WATSONVI LLE CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 08/12/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,144, 692.22 PARTI Cl PATI NG $ 391, 541. 92 $ 391, 541. 92
AWARD PRQIECT AMT: $ 2,087,647.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 26% TOTAL EARNI NGS 391, 541. 92 391, 541. 92
FUNDS AVAI LABLE: $ 1,753,150.30 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 391, 541. 92 391, 541. 92
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 246. 26 -10, 246. 26
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 381, 295. 66 381, 295. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 381, 295. 66 381, 295. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 381, 295. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21566-BI D ESTI MATE RUN 09/ 13/ 2019
PRQJECT: NHPP2851- 012 ESTI MATE NO 0001 12: 06: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 41, 462. 000 0. 000
Sy 41, 462. 000 72,973.12
1. 76000 41, 462. 000 72,973.12
0010 202-00250 *Renoval of Pavenent Marking 1, 558. 000 0. 000
SF 131. 000 786. 00
6. 00000 131. 000 786. 00
0015 202-00810  *Rerpval of Ground Sign 32. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 62. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0025 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0045 409-02015  *Cover Coat Material (Type Il) 597, 441. 000 0. 000
SY 101, 983. 000 112, 181. 30
1.10000 101, 983. 000 112,181. 30
0050 411-10216 Enul sified Asphalt (CRS-2P) 234,992. 000 0. 000
GAL 36, 550. 000 127, 925. 00
3.50000 36, 550. 000 127, 925. 00
0055 411-10255 Enulsified Asphalt (Sl ow Setting) 38, 930. 000 0. 000
GAL 0. 000 0. 00

3.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 607-11525

0065

614- 00011

0070

614-00012

0075

614- 01512

0080

614-01522

0085

626- 00000

0090

626-01104

0095

627-00013

0100

627-00013

0105

627-00032

0110 627-40012

C21566

NHPP2851- 012

21566-BI D

| TEM
DESCRI PTI ON

Fence (Plastic)

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

*Mobi | i zati on

Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

Rai sed Fl exi bl e Pavenent Marker

(Tenpor ary)

*Met hyl Met hacryl ate Pavenment Marking (Word
Synbol ) (1 nl ai d)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 000
LF
8. 00000

294. 000
SF
20. 00000

383. 000
SF
25. 00000

384. 000
LF
17. 00000

32. 000

160. 00000

1. 000
LS
100, 000. 00000

1. 000
LS
3, 000. 00000
2,164.000
GAL
38. 00000
2,444,000
GAL
38. 00000
8, 220. 000
EACH
0. 65000
1, 558. 000
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
212.000
212.000

0. 000
2,500. 000
2,500. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 13/ 2019

50, 000

3, 000

8, 056

1, 625.

.00

.00

.00

.00

.00

00

00

.00

00

00

.00

12: 06: 44

AMOUNT

50, 000

3,000

8, 056

1, 625.

.00

.00

.00

.00

.00

00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 630-00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80359

0150 630-80360

0155 630-80380

0160 630-80511

0165 700-70010

C21566

21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Pavenent Marking Zone

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 920. 000
HOUR
18. 00000
360. 000
HOUR
50. 00000
18. 000
DAY
75. 00000
35. 000
DAY
800. 00000
87. 000
EACH
13. 00000
30. 000
EACH
25. 00000
76. 000
DAY
60. 00000
48.000
EACH
10. 00000
264. 000
EACH
1. 00000
1. 000
LS
5, 000. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
255. 500
255. 500

0. 000
43. 000
43. 000

0. 000
6. 000
6. 000

0. 000
5. 000
5. 000

0. 000
16. 500
16. 500

0. 000
8. 000
8. 000

0. 000
54. 000
54. 000

0. 000
5. 000
5. 000

0. 000
92. 000
92. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,599

2,150

450.

4,000

214

200

3,240

50

92

00

00

00

00

00

.00

.00
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AMOUNT

4,599

2,150

450.

4, 000

214

200

3, 240

50

92

00

00

00

00

50

00

00

00

00

.00

.00



CONTI D:

CAT NO0200

0170 700-70011

0175 700-70023

0180 700-70380

CAT NO0400

0185 620- 00020

C21566
21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

ROADWAY

F/ A Partnering

F/ A On- The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 09/ 13/ 2019

ESTI MATE NO: 0001 12: 06: 44
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,143,692.22$%  391,541.92$% 391, 541,92
1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 1,000.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 2,144, 692.22$%  391,541.92$ 391, 541. 92



